

INTERNATIONAL STUDENT VERSION

PROJECT MANAGEMENT

A MANAGERIAL APPROACH

SEVENTH EDITION

Jack R. Meredith • Samuel J. Mantel



Contents

CHAPTER 1 The World of Projects 1

- 1.1 The Definition of a “Project” 9
- 1.2 Why Project Management? 12
- 1.3 The Project Life Cycle 14
- 1.4 The Structure of This Text 18

PROJECT MANAGEMENT IN PRACTICE

The Olympic Torch Relay Project 12

Demolishing San Francisco’s Bridges Safely 19

DIRECTED READING: Lessons for an Accidental Profession 26

PROJECT INITIATION 35

CHAPTER 2 Selecting Projects Strategically 37

- 2.1 Project Management Maturity 39
- 2.2 Project Selection and Criteria of Choice 40
- 2.3 The Nature of Project Selection Models 42
- 2.4 Types of Project Selection Models 44
- 2.5 Analysis under Uncertainty—The Management of Risk 58
- 2.6 Comments on the Information Base for Selection 70
- 2.7 Project Portfolio Process 72
- 2.8 Project Proposals 80

PROJECT MANAGEMENT IN PRACTICE

Implementing Strategy Through Project Management Tools 39

Virtual Project Team Strategy 50

Simulating the Failure of California’s Levees 61

Using a Project Portfolio to Achieve 100% On-Time Delivery
at Décor Cabinets 73

CASE: Pan Europa Foods S.A. 88

DIRECTED READING: From Experience:
Linking Projects to Strategy 96

CHAPTER 3 The Role of the Project Manager 107

- 3.1 Project Management and the Project Manager 109
- 3.2 Special Demands on the Project Manager 115
- 3.3 Selecting the Project Manager 127
- 3.4 Problems of Cultural Differences 130
- 3.5 Impact of Institutional Environments 134
- 3.6 Multicultural Communications and Managerial Behavior 140
- PROJECT MANAGEMENT IN PRACTICE
 - Churchill as a Project Manager 114
 - A Surprise “Director of Storm Logistics” for Katrina 116
 - Channel Tunnel 124
 - Why Project Managers Need to Have Local Knowledge 133
 - Project Management in Brazil during Unstable Times 137
- CASE: The National Jazz Hall of Fame 150
- DIRECTED READING: What It Takes to Be a Good Project Manager 157

CHAPTER 4 Working and Partnering with Others 161

- 4.1 The Nature of Negotiation 164
- 4.2 Partnering, Chartering, and Scope Change 165
- 4.3 Conflict and the Project Life Cycle 169
- 4.4 Some Requirements and Principles of Negotiation 176
- PROJECT MANAGEMENT IN PRACTICE
 - Selling New Area Codes to Consumers Who Don’t Want Them 162
 - Consideration of Waste During Project Implementation 175
 - Tactical Negotiations 178
- DIRECTED READING: Methods of Resolving Interpersonal Conflict 183

CHAPTER 5 The Role of Projects in the Organization 189

- 5.1 The Project as Part of the Functional Organization 191
- 5.2 Pure Project Organization 194
- 5.3 The Matrix Organization 196
- 5.4 Mixed Organizational Systems 201
- 5.5 Choosing an Organizational Form 202
- 5.6 Two Special Cases—Risk Management and The Project Office 205
- 5.7 The Project Team 213
- 5.8 Human Factors and the Project Team 217
- PROJECT MANAGEMENT IN PRACTICE
 - Managing Risk in a Competitive Environment 193
 - Trinatronic, Inc. 204
 - Risk Analysis vs. Budget/Schedule Requirements in Australia 206
 - A Project Management Office Success for the Transportation Security Administration 210
 - The Empire Uses Floating Multidisciplinary Teams 216
 - South African Repair Success through Teamwork 221

- CASE: Oilwell Cable Company, Inc. 227
 DIRECTED READING: The Virtual Project: Managing Tomorrow's
 Team Today 230

PROJECT PLANNING 237

CHAPTER 6 Planning the Work Activities 239

- 6.1 Initial Project Coordination and the Project Plan 242
 6.2 Systems Integration 251
 6.3 The Action Plan 252
 6.4 The Work Breakdown Structure and Linear Responsibility Chart 261
 6.5 Interface Coordination through Integration Management 267
 PROJECT MANAGEMENT IN PRACTICE
 Beagle 2 Mars Probe a Planning Failure 240
 Child Support Software a Victim of Scope Creep 244
 Timetable Scheduling and Operational
 Plan Generation for London Underground 246
 Minnesota DOT Project Planning 250
 Disaster Project Planning in Iceland 260
 CASE: A Project Management and Control System for
 Capital Projects 277
 DIRECTED READING: Planning for Crises
 in Project Management 286

CHAPTER 7 Project Costs and Budgets 293

- 7.1 Estimating Project Budgets 294
 7.2 Improving the Process of Cost Estimation 305
 PROJECT MANAGEMENT IN PRACTICE
 Pathfinder Mission to Mars—on a Shoestring 294
 Managing Costs at Massachusetts' Neighborhood Health Plan 300
 Completing the Limerick Nuclear Facility Under Budget 306
 The Emanon Aircraft Corporation 313
 CASE: Automotive Builders, Inc.: The Stanhope Project 322
 DIRECTED READING: Three Perceptions of Project Cost 327

CHAPTER 8 Project Activity Scheduling 333

- 8.1 Background 333
 8.2 Network Techniques: PERT (ADM) and CPM (PDM) 337
 8.3 Risk Analysis Using Simulation with Crystal Ball® 365
 8.4 Using these Tools 371
 PROJECT MANAGEMENT IN PRACTICE
 Production Scheduling 335
 Enterprise Conference Scheduling and Collaboration 362
 CASE: The Sharon Construction Corporation 381

CHAPTER 9 Allocating Resources to the Project 383

- 9.1 Critical Path Method—Crashing a Project 385
- 9.2 The Resource Allocation Problem 392
- 9.3 Resource Loading 394
- 9.4 Resource Leveling 397
- 9.5 Constrained Resource Scheduling 402
- 9.6 Multiproject Scheduling and Resource Allocation 408
- 9.7 Goldratt's Critical Chain 415

PROJECT MANAGEMENT IN PRACTICE

- Expediting Los Angeles Freeway Repairs after the Earthquake 384
- Architectural Associates, Inc. 387
- Benefit/Cost Analysis Saves Chicago's Deep Tunnel Project 393
- Benefits of Resource Constraining at Pennsylvania Electric 407
- CASE: D.U. Singer Hospital Products Corp. 428

PROJECT EXECUTION 433**CHAPTER 10 Information Requirements for the Project* 435**

- 10.1 The Planning-Monitoring-Controlling Cycle 436
 - 10.2 Information Needs and Reporting 444
 - 10.3 Earned Value Analysis 450
 - 10.4 Computerized PMIS (Project Management Information Systems) 462
- PROJECT MANAGEMENT IN PRACTICE**
- Using Project Management Software to Schedule the Olympic Games 436
 - Drug Counseling Program 442
 - Tracking Scope Creep: A Project Manager Responds 445
 - Success through Earned Value at Texas Instruments 460
 - CASE: The Project Manager/Customer Interface 470

CHAPTER 11 Controlling Project Execution 475

- 11.1 The Fundamental Purposes of Control 477
 - 11.2 Three Types of Control Processes 479
 - 11.3 The Design of Control Systems 488
 - 11.4 Control: A Primary Function of Management 496
 - 11.5 Control of Change and Scope Creep 501
- PROJECT MANAGEMENT IN PRACTICE**
- Delhi Metro 480
 - Schedule and Cost Control for Australia's New Parliament House 494
 - Major Scope Creep in Boston's "Big Dig" 502
 - Better Control of Development Projects at Johnson Controls 505
 - CASE: Peerless Laser Processors 510
 - DIRECTED READING: Controlling Projects According to Plan 515

CHAPTER 12 Evaluating the Project 521

- 12.1 Purposes of Evaluation—Goals of the System 522
- 12.2 The Project Audit 524
- 12.3 Construction and Use of the Audit Report 528
- 12.4 The Project Audit Life Cycle 530
- 12.5 Some Essentials of an Audit/Evaluation 533
- 12.6 Measurement 536
 - PROJECT MANAGEMENT IN PRACTICE
 - Lessons from Auditing 110 Client/Server and Open Systems Projects 525
 - Auditing a Troubled Project at Atlantic States Chemical Laboratories 531
 - CASE: Theater High Altitude Area Defense (THAAD): Five Failures and Counting (B) 541
 - DIRECTED READING: An Assessment of Postproject Reviews 544

CHAPTER 13 Completing the Project 551

- 13.1 The Varieties of Project Termination 552
- 13.2 When to Terminate a Project 555
- 13.3 The Termination Process 561
- 13.4 The Final Report—A Project History 566
- 13.5 A Final Note 568
 - PROJECT MANAGEMENT IN PRACTICE
 - Project Termination Practices in Indian Industry 554
 - Terminating the Superconducting Super Collider Project 560

Photo Credits 573

Name Index 575

Subject Index 580

Please visit <http://www.wiley.com/go/global/meredith> for Appendices A: Probability and Statistics and Appendix B: Answers to the Even-Numbered Problems.